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Load Transfer Activities

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Installation of split collars
- Painting of suspender ropes
- Installation of messenger cables

Today I was inspecting Tony Costs’s crew on installation of split collars & other suspender bracket
hardware at PPs 104N & 104S. See the diaries of L. Woo, M. Bruce, B. Brignano, R. Feather, & V.
Pereyra for additional details of Cable field work.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:20. For the entire shift, I was inspecting
the installation of suspender bracket hardware at PPs 104N & 104S, & the shifting of cable band (CBs) at
PP 104S. See below for a list of activities & observations on these operations.

At PP 104N:
- The keeper plates & bearing plates were installed under the bottom flange.
- The 24mm bolts were installed & tensioned in the keeper plates & bearing plates by turn-of-the-nut
method (snug plus half turn).
- The rear halves of the split collars were installed.
- The shim stacks were installed.
- The suspender center marks were aligned with the top gap between CB halves.
- The load was transferred from the temporary load transfer rods to the suspender ropes.
- The elastomeric collars were installed.
- The front halves of the split collars were installed.
- The top closure plate was installed.
- The suspender bracket top flange plate was match marked in the area of the additional holes in the top
closure plates (these holes were needed during swing-out).
- The top closure plates were removed.
- The match-marked locations were drilled through the suspender bracket top flange, & then the drilled
holes were painted with MC zinc 100 primer.
- The top closure plates were installed above the top flange. - Note: caulking was added at the angle
break of the closure plate per note 2 on the revised contract plan sheet.
- The 24mm bolts were installed & tensioned in the top closure plates by turn-of-the-nut method (snug plus
half turn). - Note: I did not inspect this bolt tensioning because I was helping Matt Bruce & Bob Brignano
with extensometer measurements. We will torque verify this connection later.
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At PP 106S:
- The 24mm bolts were installed & tensioned in the top closure plates by turn-of-the-nut method (snug plus
half turn).
- I witnessed torque verification of the bolts in the top closure plates & the bottom bearing plates.

At PP 104S:
- The CB bolts were de-tensioned.
- The position of the CB was shifted easterly by 59mm in accordance with RFI-3069. Also, the CB was
rotated so that the stanchion pad was plumb.
- The CB bolts were re-tensioned up to 19,400 psi using the bolt-tight tensioners.
- The load was checked on the load transfer jacks, & was 5400 psi, which is below the do-not-exceed limit
of 5800 psi.
- The reinforcing plates (used during load transfer) were removed from the suspender bracket flanges.
- The keeper plates & bearing plates were installed under the bottom flange.
- The 24mm bolts were installed & tensioned in the keeper plates & bearing plates by turn-of-the-nut
method (snug plus half turn).
- The rear halves of the split collars were installed.
- The shim stacks were installed.

- Note: From 13:30 until 14:45, I only intermittently checked on the operation because I was helping Matt
Bruce & Bob Brignano with extensometer measurements.
- At 15:00, I left the bridge.
- From 15:15 until 15:45, I wrote my diary for the day, checked email, & sent my timesheet for the week.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RYAN EVANCHIKIronworker 0.00 8.00 0.00 8.00

JNM Robert LarueIronworker 0.00 8.00 0.00 8.00

APP ZACHARIAH MACDONALDIronworker 0.00 8.00 0.00 8.00

APP JONATHON BISKNERIronworker 0.00 8.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 8.00 0.00 8.00

JNM CASEY LUXIronworker 0.00 8.00 0.00 8.00

FOR ANTHONY COSTAIronworker 0.00 8.00 0.00 8.00
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